AMS CHANGE REQUEST/DIRECTIVE				
1. CR/DIR Number: AMS-02 / D-005		2. Date: 09/28/2004		
3. Change Title: Master Schedule Summary and Milestone Update				
4. Cost Impact: None	5. Document(s) Affected: Master Schedule			
6. Weight Impact: None	7. Schedule Impact: None		8. Other Impacts: None	
9. Description Of Change: Modifications were made to incorporate additional milestones gathered from the AMS Collaboration during the AMS General TIM in July 2004.				
			,	
		•		
10. Justification: This update includes additional critical milestone items gathered from the AMS collaboration during the AMS General TIM in July 2004. This Master Schedule will become the new baseline, but it does not change the launch ready date of September 2007.				
11. Action Required (To Implement This Change): Approve changes, obtain necessary approval signatures, and post the official version to the EA AMS-02 Project Website.				
	1	·		
12. Initiator/Organization: Trent Martin / LMSO		13. Organization Approval:		
14. Disposition: Deferred Approved Approved With Changes Indicated Disapproved 15. Approval: CCB Chairman/Date				

AMS CHANGE REQUEST/DIRECTIVE EVALUATOR LIST			
1. CRN: AMS-02/D-005	2. Page 2 of 2		
3. Title: Master Schedule Summary and Milestone Update			
Configuration Control Board (CCB) Members			
Flight Crew Operations Directorate (CA) Astronaut Office (CB)			
Mission Operations Directorate (DA)			
Engineering Directorate (EA) Crew and Thermal Systems Division (EC) Energy Systems Division (EP) Automation, Robotics, & Simulation Division (ER)	☐ Structural Engineering Division (ES) ☐ Avionics Systems Division (EV)		
☐ Space Shuttle Program (MA)☐ Space Shuttle Flight Operations & Integration Office (MO)			
International Space Station Program Office (OA) Uehicle Office (OB) Mission Integration & Operations Office (OC)	☐ Program Integration Office (OM)☑ Payloads Office (OZ)		
Other NASA Centers Goddard Space Flight Center (GSFC) Kennedy Space Center (KSC)	☐ Marshall Space Flight Center (MSFC)		
Others Giuliano Laurenti / AMS			